
IR04, PMA, SSA, and Building 742 FDP 

On September 5 through 8, 2017, the Navy performed 
field work at IR04, PMA, SSA, and the Building 742 
FDP.  The Navy collected groundwater samples from 
19 groundwater wells at IR04 and five groundwater 
wells at Building 742 FDP.  The Navy also inspected 
and gauged eight groundwater wells at PMA and  

nine groundwater 
wells at SSA.  
The groundwater 
data will be used 
to supplement the 
ongoing 
investigation at 
these sites.  

1.0 INTRODUCTION 
The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island 
Naval Shipyard (MINS) in Vallejo, California. This 
MPR does not discuss cleanup work by the City of 
Vallejo, its agent, Weston Solutions, or its 
developer, Lennar Mare Island, through the 
Environmental Services Cooperative Agreements 
(ESCAs). The work completed through those 
agreements this month is reported separately. 
This MPR discusses progress made during the 
reporting period from September 1, 2017, through 
September 28, 2017.  The information provided in 
this report includes updates to field work and 
removal actions, document submittals, the progress 
of regulatory reviews, issues associated with Navy 
environmental programs, and Base Realignment 
and Closure (BRAC) Cleanup Team (BCT) and 
Restoration Advisory Board (RAB) meetings. 

2.0 FIELD WORK, ACTIONS, AND 
UPCOMING EVENTS 

The Navy performed field work at the Installation 
Restoration Site 17 (IR17) and Building 503 Area, 
South Shore Area (SSA), IR04, Production 
Manufacturing Area (PMA), and the Building 742 
Former Degreasing Plant (FDP). 

IR17 and Building 503 Area  

The Navy performed field work at the IR17 and 
Building 503 Area between September 5 and 14, 
2017.  The Navy installed soil gas probes and 
collected soil gas samples in 12 locations to initiate 
long-term monitoring for natural attenuation of the 
chlorinated solvent trichloroethene in soil gas. 
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Installing a Soil Gas Well at the IR17 and Building 503 
Area, September 7, 2017  

IR04 Groundwater Sampling, September 5, 2017 
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3.0 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW  

The Navy submitted the following documents 
during the reporting period: 

 Draft Interim Remedial Action Completion 
Report for IR17 and Building 503 Area  

 Final Unexploded Ordnance (UXO) 3 Remedial 
Investigation (RI) Work Plan Supplement  

 Final Investigation Area (IA) F1 Proposed Plan/
Draft Remedial Action Plan  

 Draft 2nd Five Year Review (IA H1 and Marine 
Corps Firing Range [MCFR])  

 MCFR, 2017 Institutional Control Compliance 
Forms and the Five Year Review Levee Visual 
Inspection Form for Dredge Pond 4S and 4M 
Levees 

The Navy received comments on or concurrence 
from the regulatory agencies on the following 
documents during the reporting period: 

 Comments received from the Department of 
Toxic Substances Control (DTSC) and the 
Regional Water Quality Control Board 
(Regional Water Board) on the Draft Final Paint 
Waste Area RI Report  

 Concurrence received from DTSC on the Final 
UXO 3 RI Work Plan Supplement  

4.0 REGULATORY REVIEW:  
YEAR-TO-DATE PROGRESS 

The documents presented in the following table 
include only documents that address sites where 
the Navy remains responsible for the cleanup 
work. 

BCT meetings are held regularly with the Navy, 
DTSC, and Regional Water Board to discuss the 
progress of environmental cleanup at MINS. The 
next BCT meeting will be held on November 30, 
2017. 

RAB MEETING SCHEDULE  
The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold. The next 
RAB meetings are scheduled for: 

 
 
 

 November 30, 2017 
 January 25, 2018 
 March 29, 2018 

Meetings begin at 7:00 p.m. and are held at:  
Mare Island Conference Center 
375 G Street, Vallejo, CA 94592 

NAVY CONTACT INFORMATION 
Janet Lear 

BRAC Environmental Coordinator  

E-mail: janet.lear@navy.mil 
Local Telephone: (707) 562-3104  

San Diego Telephone: (619) 524-1924  
San Diego Fax: (619) 524-0575 
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Number of Documents Submitted  
by the Navy  

26 

  

Number of DTSC Comments  
Received by the Navy 

21 

  

Number of Regional Water Board 
Comments Received by the Navy 

15 

  

Number of EPA Comments  
Received by the Navy 

2 

Soil Sampling at the SSA 

On September 18 through 19, 2017, the Navy 
performed field work at the SSA. The Navy 
collected soil samples from 16 locations.  

South Shore Area Soil Sampling (September 2017)  


